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The timing of Site/Office accreditations are subject to adjustment based on availability of DOE senior staff participating as the TQP accreditation review team

¥-12 was reviewed in May 2006

In a combined effort, Sandia Site Office and NNSA Service Center site accreditations were completed in a 2 week time period in June 2008,
A pre-visit was only conducted at CBFO in Mar 08; full TQP accreditation visit to be completed — date TBD.
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